

TRANSMITTAL SLIP

DATE

12/10/67

NPIC

ROOM NO.

BUILDING

REMARKS:

For your info. In formal amendment request
Any problems on this slip page, contact me.
Otherwise I'll assume all OK. NO
PROBLEM JVS

Declass Review
by NGA.

Ced

FROM:

OL/PD/CA&SB/CAS

ROOM NO.

1036

BUILDING

Ames Building

FORM NO. 241
1 FEB 55REPLACES FORM 36-8
WHICH MAY BE USED.

(47)

[REDACTED]

December 13, 1967

STAT

Attention: [REDACTED]
Subject: [REDACTED]

Gentlemen:

Enclosed are two copies of our 5th Monthly Technical Report and cost data for the subject contract. Three copies of each are being forwarded directly to your technical representative.

The fourth Monthly Progress Report indicated a four week slippage in the Phase I delivery schedule for the subject contract. In order that we can continue work on Phase I, we request that the period of performance be amended to end on February 16, 1968.

Very truly yours,

STAT

[REDACTED]
Encs.
cc: Ed D

Program Administrator
Photogrammetric and Military
Systems